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1) After reviewing the options available, it was decided that LCC 
will wrap the asbestos-covered hot water heaters at the P-10 
change house and then have Keers Environmental haul them to 
the disposal site at Mountainair, NM. 

2) Scrapers continue hauling backfill material from WO-14 and 
will probably be done by the end of September. 
The truck fleet is working PS-17 till complete and 
then will work on PS-i8. Dozer work continues in the far 
southwest Paguate pit to do the backfill work. The remaining 
dozers have begun the other sloping work on the miscel1aenous 
dumps around the South Paguate. 

3) The weather station solar powered panel was hooked up on 
August 27 following receipt of the voltage regulator. 

4) Ed Kelley began taking the soil samples this week. It was 
decided to take advantage of the "dry" spell. LCC provided 
assistance for augering some test holes. 

5) Hiring of a new Project Engineer to represent the BIA is still 
pending. 

6) The July, 1990 Progress Report was distributed. 

7) A 2nd Year Planning meeting was held 8/28. As sections of the 
plan are drafted, they will be given to Councilmen to read and 
review prior to the "final" package presentation. 

8) An EPA Advisory Committee on proposed mine waste regulations 
visited the site on Aupust 23. 

9) The west fence was being dismantled and a new one will be under 
construction next week. 

10) The Highway Department continued their work on the old section 
of the road. 
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